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Introduction and Background

ne purpose of thisannual report is to provide an accounting of the Green River Flood
Control Zone District’s (District) financial and work program activitiesin 2001. An
annual reporting of District revenues and expendituresis required per Section 2.1.4 of the
Green River Basin Program Interlocal Agreement (ILA), adopted June 30, 1992 by King
County and the Green River Valley cities of Auburn, Kent, Renton and Tukwila. This
report also provides a summary of the major maintenance and repair activities made to
the District’s flood protection facilities on the Green River in 2001.

In 1978, King County and the Green River Valley cities signed an interlocal agreement to
form the Green River Basin Program (GRBP), which supported a comprehensive
interjurisdictional flood control and drainage program for the lower Green River Basin.
The Green River Basin Program interlocal agreement was extended in 1985 with
concurrence from King County and the cities of Auburn, Kent, Renton and Tukwilato
further coordinate flood hazard planning, coordination and implementation.

The 1992 interlocal agreement renewed the principles embodied in the 1978 and 1985
interlocal agreements and continued the Green River Basin Program for ten years. The
GRBP formulates and recommends the annual work program and budget for the District
for the following purposes:. 1) to provide avehicle for interjurisdictiona and interagency
coordination and cooperation for flood hazard reduction planning, programs and projects
within the District; 2) to provide coordinated policy and technical advisory input to the
District’s work program and budget through the Executive and Technical Committees;
and 3) to develop and implement contemporary standards and procedures for operating,
maintaining and repairing river flood hazard protection facilities and pump stations
within the District to maximize public health and safety consistent with the requirements
of the Endangered Species Act and related resource management policies and regulations.

Prior to 1991, the Green River Basin Program was funded by a cost-share arrangement
between King County and the Green River cities. The Green River Basin Program is now
funded by District revenues.
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Green River Flood Control Zone District

ne Green River Flood Control Zone District was formed in 1960 by Resolution 31192
of the King County Board of Commissioners with concurrence from the affected lower
Green River Valley cities and the District was activated in December 1990 by concurrence
of these same parties. The purpose of the District isto provide a funding base for
operation and maintenance of levees, revetments and pump stations on the Green River
within the District’s boundaries, and to fund administration of the Green River Basin
Program.

The District encompasses areas within seven cities, five Metropolitan King County
Council Districts, four State legidlative districts, three Congressional districts and portions
of unincorporated King County. Its boundaries approximate the drainage basin of the
lower Green River Valley and contains some 44,000 acres. The District has atotal
assessed valuation in 2002 of $17.1 billion. A map of the District is shown on page 8 of
thisreport.

In accordance with state law regarding specia purpose districts, the District is a quasi-
municipal corporation legally separate from King County and an independent taxing
authority of the State of Washington authorized by Chapter 86.15 of the Revised Code of
Washington. However, the District’s Board of Supervisors, by statute, is composed of the
King County Council, who are expressly responsible for the governance of the District.
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Precipitation and Flood Summary

Flood Summary for Water Year 2002 (10/01/01-09/30/02)

The Green River experienced another year without any significant flood events largely
due to the lack of precipitation and rain-on-snow events that are typically the cause of
significant flood events. With more normal years experiencing an average of two to three
flood events per season and Phase |11 flood events on average occurring once every two
years, the 2001-2002 flood season was a more typical year than the previous few years.

As indicated on the graph below, the Green River exceeded the Phase | flood thresholds
of 5,000 cubic feet per second (cfs) four times and the Phase 11 flood thresholds once
during the entire 2002 water year as measured at the Auburn gauge. The Phase Il high
water event on the Green River occurred during the April 12, 2002 through April 17, 2002
time period when the Auburn gauge measured flows between 3,730 and 7,080 cfs with
the maximum flow occurring on April 15, 2002. The majority of flow in the Green River
is contributed from the upper watershed as a controlled release from Eagle Gorge
reservoir at Howard Hanson Dam.

GREEN RIVER MEAN HOURLY FLOW RATES FOR WATER YEAR 2002
Howard Hansen Dam and Auburn Gages, October 1,2001 - September 30,2002
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Green River Near Auburn (USGS #12113000): At river mile 32.0, 1.8 miles downstream from Big Soos
Creek. Drainage areais approximately 399 square miles.

Green River Below Howard Hanson Dam (USGS #12105900): L ocated 0.7 miles downstream from Howard
Hanson Dam with a contributing drainage area of approximately 221 square miles. Flows at this site are
regulated by the operations of Howard Hanson Dam.
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2002 Water Year Precipitation Totals

The Green River watershed, as well as other regions throughout Western Washington,
received precipitation amounts generally ranging from 110- to 130-percent of nhormal for
the 2002 water year since October 1, 2001. Locally, the basin wide percent of average in
the Green, White and Puyallup watersheds was 115-percent above normal in 2001 - 2002.
The additional precipitation resulted in above normal snowpack conditions as well as
supplied water to the Green River.

Shown below are the accumul ated precipitation at SeaTac beginning October 1, 2001
through September 3, 2002 for the current 2002 water year. In addition to precipitation
accumul ation totals and historical mean accumulated rainfall totals, standard deviations
around the cumulative mean totals are also shown for the entire water year (October 1 —

September 30). As the graph indicates, precipitation for the 2002 water year above the
historical mean.

CUMULATIVE WATER YEAR 2002 PRECIPITATION
COMPARED TO HISTORICAL DATA
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Updated daily at http://dnr.metrokc.gov/hydrodat/seatacprecip.asp
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2001 Accomplishments

Geen River Flood Control Zone District and Green River Basin
Program work program accomplishmentsin 2001 included:

Secured an additional $83,050 in supplemental grant funds from the Washington State
Department of Ecology’s Flood Control Assistance Account Program (FCAAP) for the
Boeing Setback L evee project that was completed in 2000 at atotal cost of $534,459.
Together with the $67,000 that was previously awarded for this project, the total
amount of FCAAP grant funds leveraged for this project was $150,050. Thisincluded
grant agreement project closeout documentation and inspection with FCAAP staff.

Finalized preparation of the Lower Green River Biological Assessment for Endangered
SpeciesAct Section 7 review with the U.S. Army Corps of Engineers, National Marine
Fisheries Service and U.S. Fish and Wildlife Service for seven proposed 2002—2005
levee and revetment repair projects. Included ongoing cooperation and coordination
with King County’s Endangered Species Act Biological Review Panel in their
evaluation of these projects as well as the development of a prioritized project list with
involvement of the Basin Technical Committee.

Coordinated the development of a preliminary risk-based analysisto determine
potential flooding-related damage and the expected annual avoided damage costs to
structures and contents that could occur in the District as aresult of levee and revetment
instability.

Completed the Financing Alternatives Analysis for the District to evaluate preliminary
alternative bond financing mechanisms for the District’'s major maintenance and
operations projects, and to consider legal, financial, implementation and policy
implications of each of the financing alternatives.

Completed annual flood protection facility maintenance assessmentsin addition to a
comprehensive examination of critical facilities following the February 28, 2001
Nisqually Earthquake. Included inspections of the Section 205 Tukwila and Horseshoe
Bend projects of the U.S. Army Corps of Engineers’ Section 205 Program for
preparation of the annual reports that are required by the U.S. Army Corps of
Engineers. Also included inspection of earthquake-induced water main damages
affecting the White Swan Revetment in Tukwila.

Conducted vegetation management at selected flood protection facility sites to maintain
their eligibility for the U.S. Army Corps of Engineers PL84-99 emergency repair cost
sharing program, including the Tukwila and Horseshoe Bend Section 205 projects.

Continued the implementation of the monitoring and assessment program of completed
and proposed major maintenance projects as required by local, State and Federal
permits. The monitoring program provides essential baseline and post-construction data
for project performance analysis and fish habitat utilization at project sites.

Tracked results from smolt counter at the Black River Pump Station in cooperation with
the cities of Kent and Renton, and the Muckleshoot Indian Tribe.

Developed, monitored, and tracked ongoing budget and work program for the Green
River Flood Control Zone District and Green River Basin Program including the
preparation of the 2000 Annual Report.
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Coordinated and staffed ongoing Basin Technical Committee and Basin Executive
Committee meetings and schedule.

Provided administrative and technical assistance to the WRIA 9 Steering Committee
and Project Committee including other salmon conservation planning efforts, activities
and meetings, and representation of Green River flood management issues in these
processes.

Participate and coordinated project development with the U.S. Army Corps of
Engineers on the Green/Duwamish Ecosystem Restoration Project for those projects
that will affect mainstem Green River flood protection facilities.

Provided ongoing daily operations and maintenance at the Black River, Tukwila and
Southcenter pump stations. Included thorough inspection of the pump stations after the
February 28, 2001 Nisqually Earthquake.

Continued participation on an interagency Levee Vegetation Management Committee
which was established to pursue aregiona variance from the U.S. Army Corps of
Engineers for PL84-99 standards for |evee vegetation.

Worked with King County’s Office of Emergency Management to track project final
project costs and provide documentation for federal flood disaster fund reimbursement.
Included coordinating ongoing efforts for the Pipeline Damage Survey Report appeal
with State and FEMA for additional funding requests for the project.

Implemented the Flood Response Manua and Post-Flood Recovery Plan, including
enhanced coordination with the Green River cities, U.S. Army Corps of Engineers, and
organization of the annual Interagency Flood Preparedness meeting for the Green
River.

Repaired earthquake-induced water main failure washout damage to the White Swan
Revetment along the left bank of the Green River at river mile 12.42 in Tukwila.

Green River Flood Control Zone District * 2001 Annual Report



2001 Budget

Authorized 2001 Budget

The 2001 Green River Flood Control Zone District budget was approved in Resolution
No. GR26, adopted by the Metropolitan King County Council on December 15, 2000.

The District’s authorized budget was based on Basin Executive Committee’s
recommendations adopted at their October 12, 2000 meeting. The budget was based on
$783,007 in estimated District property tax levy revenues. Together with $125,000
authorized to supplement river facility repairs from the District’s undesignated fund
balance, the total District budget authorized for 2001 was $908,007. Per the Resolution,
the District’s budget was structured into the following categories:

APPROVED 2001 BUDGET

District Administration: $ 274,463

District Maintenance:

¢ Pump Station Operation and Maintenance $221,424
 River Facility Repair Projects $ 186,857
¢ Annual Routine Maintenance $ 49,963

Contribution to Designated F und Balance:

* Local Flood Match Funds $11,000
* Pump Station Equipment Re pair/Replacement $ 39,300
Sub-total of Approved 2001 Expenditures: $ 783,007
River Facility Repair Projects — Transfer From Undesignated Fund Balance: 125,000 .
TOTAL APPROVED 2001 EXPENDITURES $ 908,007 ‘ I‘r i
LB
Ad Valorem Tax Levy '

This District isfunded by an ad valorem tax levy on al properties within its boundaries.
The District levy ratein 2001 was 0.04998 cents per $1,000 of assessed valuation.
Therefore, for example, the owner of a $200,000 home in the District paid approximately
$10.00 to the District levy, a decrease of $0.41 from 2000. The 2001 levy was held to
Implicit Price Deflator (IPD) levels as established by Referendum 47. In 2001 the IPD
was 2.61%. Actual 2001 District collections totaled $773,954. The difference between
projected and actual collectionsis due to various factors which affect general property tax
collections (e.g., property value fluctuations, delinquencies, new construction, and tax
refunds).

i

::Z k- 1%

For afull accounting and description of the District’s actual expenditures, revenues, and
year-end 2001 fund balance total, see the 2001 Year-End Revenue and Expenditure
Report and the 2001 Year-End Fund Balance sections of this report on pages 16, 17, and
23.
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2001 Major Maintenance Projects

Cost: $ 48,580
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White Swan Revetment Repair
River Mile: 12.42, Left Bank

Asaresult of continued project review by the National Marine Fisheries Service, the U.S.
Fish and Wildlife Service, and the U.S. Army Corps of Engineers to approve the seven
major maintenance projects proposed in the Lower Green River Biological Assessment,
the White Swan Revetment repair was the sole project completed by the District in 2001
at acost of $48,580. This project went ahead without federal agency review because al
work was performed outside the Ordinary High Water Mark (OHWM) of theriver.

The White Swan Revetment is located along the left bank of the Green
River immediately upstream of the Interurban Avenue Bridge,
extending upstream to Interstate 405. A portion of the revetment at
River Mile 12.42 was severely eroded by flows from a broken water
main located within the City of Tukwila's paved Green River Trail,
located just above the slope of the riverbank. The water main ruptured
due to the February 28, 2001 Nisqually Earthquake, spilling water
down the steep slope and carving several three-foot deep gulliesinto
the face of the riprap covered revetment slope. Damagesto the
revetment extended for alength of about fifty feet along the riverbank,
and reached from the crest of the slope at the edge of the paved trail to
the OHWM of the Green River. Erosive flows dissipated when they
reached the river level, therefore the revetment toe buttress below the
OHWM was not damaged. Repairs were therefore limited to the
portion of the slope above the OHWM.

Repairs to the broken water main and restoration of the recreational
trail were accomplished by the City of Tukwila, which then requested
the Green River Flood Control Zone District to design and construct
repairs to restore the eroded riverbank to a stable condition. Design of
the repairs was constrained both by the presence of the paved trail,
limiting setback options, and by the need to avoid encroaching into the
water column at the toe of the revetment slope.

These constraints required that the repairs be constructed from the top
of bank with a specially equipped track hoe, fitted with along-reach
arm, in order to reach down to the base of the repair area, just above
the OHWM. Eroded soils and riprap facing were excavated to create a
series of horizontal “steps’ cut into the slope. Each of these was then
used to place alayer of soil planted with live willow cuttings and
supplemented with avariety of potted native riparian shrub and tree
species. Each of these planting layers was then covered with additional
lifts of fill, each wrapped with afacing of biodegradable coconut fiber
erosion control fabric, known as “coir.” The series of aternating
planting and wrapped fill liftsis commonly called a“live geogrid.”
This geogrid structure was carried in seven layers to the top of the
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riverbank along the shoulder of the paved trail. All disturbed soil areas were then seeded
and covered with straw mulch for additional erosion protection in anticipation of wet
winter weather. The slope was finished at a slope angle dightly steeper than two
horizontal feet for every vertical feet of dope (2H:1V).

The finished repair will provide for ongoing stability of the revetment slope against
erosion, from both river flows and from up-slope runoff. No signs of slope erosion or
instability have been in evidence, other than minor settling of the fills as anticipated,
despite near-total inundation of the repair site on several occasions during high water
events over the past winter. Plant survival over the winter and spring emergence of
vegetation has been excellent.

Asthe planting layers mature they are expected to provide
overhanging shade cover and vegetation trailing into the water
column, enhancing both riparian and instream habitat values. Thiswill
provide for lower near-bank velocities, recruitment and deposition of
flood-borne sediments, production of nutrient inputs to the stream, and
both low-flow resting niches and flood-stage refugia for juvenile
salmonids.

The City of Tukwila has requested reimbursement on behalf of the
Green River Flood Control Zone District from the Federal Emergency
Management Agency’s Public Assistance Program following the
Presidential disaster declaration of the Nisqually Earthquake. Up to
87.5% of the project’s costs could be reimbursed to the District. Looking across the
river from the right
bank to the repair site.
Spring emergence of
the planted
vegetation was
excellent (May 10,
2002).

A view of the repair
site from atop the
Interurban Avenue e
Bridge (May 10,2002). j.}- B
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2001 Year-end Revenue and Expenditure
Report

2000 Year End Fund Balance

The District’s 2001 Budget started with a fund balance as of December 31, 2000 of
$751,694, asreported in the District’s 2000 Annual Report. Of this amount, $446,330
was set-aside in a designated fund balance allotment for pump station repairs and
equipment replacement in the amount of $348,723 and the balance of $97,607 as a source
of matching funds to leverage potential future state and federal assistance for flood
damage repairs. The remaining $305,364 of fund balance was undesignated.

Actual 2001 Revenue

Thetotal District revenue in 2001 totaled $923,145. This included $773,954 in actual
levy and tax revenues — $9,053 less than projected in the adopted 2001 budget; $56,684
in interest income from the designated and undesignated fund balance; $83,050 in
supplemental grant funds from the Washington State Department of Ecology for the
Boeing Setback L evee project that was completed in 2000; and $9,457 in other
miscellaneous income and interfund cash transfers.

ACTUAL 2001 REVENUE

Source of Revenue Amount
2001 Actual Levy and Tax Revenues: $ 773,954
Interest Income from Designated and Undesignated Fund $ 56,684
Balance:

Washington State Department of Ecology Grant Funds: $ 83,050
Miscellaneous Income and Interfund Cash Transfers: $9,457
TOTAL DISTRICT REVENUE $923,145

Actual 2001 Expenditures

The combined District administration and maintenance expenditures during 2001 totaled
$608,839. These expenditures and charges are divided into two separate budget
categories: (1) administration, which includes Green River Basin Program and Green
River Flood Control Zone District management, and designated and undesignated fund
bal ance contributions; and (2) maintenance, which includes pump station operations and
maintenance, major river facility repairs, annual routine maintenance, and preparation of
the Lower Green River Biological Assessment. During 2001, $285,575 was spent on
administration activities and $323,264 on maintenance. These actual expenditures are
further detailed on the following page:

15 Green River Flood Control Zone District « 2001 Annual Report



ACTUAL 2001 EXPENDITURES

Administration
Program/District Management: $ 221,140

Contribution to the Designated Fund Balance:

e Local Flood Match Funds $ 11,000
* Pump Station Equipment Repair/Replacement $ 39,300
Tax Delinquent Land Purchase (3.88 Acres on Mill Creek) $.14,135

Administration Sub-total = $ 285,575

Maintenance

Pump Station Operation and Maintenance: $ 184,993

Major River Facility Repair Projects: $ 48,580

Annual Facility Maintenance: $ 28,104

Lower Green River Biological Assessment Preparation and

Monitoring Program: $ 61,587
Maintenance Sub-total=$ 323,264

TOTAL PROGRAM EXPENDITURES $608,839

District Program Administration

Program and District administrative expenditures in 2001 supported two full-time staff
positions, one for program coordination and one for engineering. The administration
budget for this staff provided support to all District activities including:

« coordination of major and annual routine maintenance related work for various projects
(e.g., Site investigations, survey, engineering design, permit applications and
coordination, project management);

* grant applications and management (e.g., Washington State Department of Ecology
Flood Control Assistance Account Programy;

 annual budget development, analysis and tracking;

* preparation of annual budget resolutions,

* technical assistance to lower Green River Valley cities and other resource agencies such
asthe U.S. Army Corps of Engineers, the Soil Conservation Service, and the United
States Geological Survey;

 preparation of District’s 2000 Annual Report;

« participation and coordination with other Green/Duwamish (WRIA 9) Watershed
activities;

 ongoing coordination and staffing of Basin Technical Committee and Basin Executive
Committee meetings, and

» Staffing of flood awareness program and flood patrol/monitoring coordination during
activations of the King County Flood Warning Center with the Green River cities.
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ADMINISTRATIVE EXPENDITURES

Salaries: $95,308
Labor Benefits: $ 28,900
Materials and Supplies: $ 3,569

Fee Simple Land Purchase: $14,135
WLRD Overhead: $ 93,363
Transfer to Designated Fund Balance: $ 50,300
TOTAL $ 285,575

District Maintenance

The District’s maintenance budget includes all costs for the maintenance and operations
of the Black River (P-1), Tukwila (P-17) and Southcenter/Segale pump stations; major
river facility repairs and projects; and the annual routine maintenance program. Also,
because of the direct permitting connection to the District’s major maintenance projects,
the expenditures for the preparation and coordination of the Lower Green River
Biological Assessment, with the National Marine Fisheries Service, U.S. Fish and
Wildlife Service, and the U.S. Army Corps of Engineers, are also included in the District
Maintenance category.

SUMMARY OF ALL DISTRICT MAINTENANCE EXPENDITURES

Pump Station Operations and Maintenance: $ 184,993
River Facility Repair Projects (Major Maintenance): $ 48,580
Annual Routine Maintenance Program: $28,104
Preparation of Lower Green River Biological Assessment: $ 61,587
TOTAL $ 323,264

Pump Station Operations and M aintenance

The pump station expenditures in 2001 includes one full-time pump station operator to
oversee all the operations and maintenance of the Black River, Tukwila and Southcenter/
Segale pump stations. In addition to the routine operations and maintenance, the pump
station operator carries out many other activities, including:

 overseeing the seasonal in-migration of anadromous salmon and resident cutthroat trout
and steelhead normally between mid-September and January 31%, downstream out-
migration passage from early April to mid-June;

« coordination of migration data with the cities of Renton and Kent, and the Muckleshoot
Indian Tribe;

 grounds and property maintenance; and

« coordination of annual inspections with the City of Renton’s Fire Prevention Bureau
and the Occupational Safety and Hazard Administration (OSHA) inspections at the
Black River pump station.
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PUMP STATION OPERATIONS AND MAINTENANCE EXPENDITURES

Salaries: $57,703
Labor Benefits: $ 26,435
Labor Overhead: $ 24,002
Utilities — Electricity, Natural Gas, Water, Diesel: $62,215
Materials and Supplies: $2,79%
Contract Maintenance Services: $ 4,891

King County Equipment: $6,273
Permits: $ 680
TOTAL $ 184,993

Major Maintenance Projects

For the District's major facility repair maintenance projects, the expenditures include all
labor and the associated benefits and overhead charges, material's, supplies and equipment
for the completion of the White Swan Revetment repair project (see pages 14 and 15 for
more information). Because of the location of this project along the Green River Trail,
completion of this project required safety flagging at three sites along the trail for the
duration of the project. Therefore, the labor expenditures represent a significant
percentage of the project’s costs as opposed to more traditional projectsin which
equipment and material expenditures represent the primary expenditures.

MAJOR MAINTENANCE PROJECT EXPENDITURES

Salaries: $18,448
Labor Benefits: $ 7,546
Labor Overhead: $5,886
Materials and Supplies: $5,718
Contract Services (e.g., Rental Equipment), Permits: $6,423
King County Equipment: $4559
TOTAL: $ 48,580
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Annual Routine M aintenance Program

The District’s annual routine maintenance program includes non-native vegetation
removal and mowing of District facilities including the Tukwila and Horseshoe Bend
Section 205 projects as required under the U.S. Army Corps of Engineers’ Section 205
Program; noxious weed removal as required to carry out the mandates of state weed
control law under Chapter 17.10 RCW; maintenance of access roads to the District’'s
facilities; interpretive sign placement; small repairs and maintenance projectsto flap gates
and culverts; and watering of native vegetation planted following the 1998-2001 major
mai ntenance proj ects.

ANNUAL ROUTINE MAINTENANCE PROGRAM EXPENDITURES

Salaries: $11,211
Labor Benefits: $4,912
Labor Overhead: $4,156
Materials and Supplies: $2,571
Contract Services, Permits: $ 2,856
King County Equipment: $2,398
TOTAL $28,104

Lower Green River Biological Assessment and Monitoring Program

The District’s 2001 maintenance expenditures also highlight the costs to complete the
Lower Green River Biological Assessment aswell as the costs to continue a monitoring
and assessment program for proposed and completed major maintenance projects.

The Lower Green River Biological Assessment was completed to review the effects of
seven proposed levee and revetment repair projects on stocks of lower Green River
chinook and coho salmon, bull trout, and bald eagles. The Biological Assessment was
prepared in accordance with Section 7(c) of the Endangered SpeciesAct of 1973 to
determine whether federally listed or proposed threatened or endangered species and/or
candidate speciesin the project’s “action ared’ could be affected by construction of these
projects.

Specifically, Section 7(a) of the Endangered Species Act requires federal agencies to
conserve endangered and threatened species. Section 8(a)(2) requires consultations to
ensure that any action authorized, funded or carried out by afedera agency is not likely
to jeopardize the continued existence of listed, proposed or candidate species or result in
the destruction or adverse modification of critical habitat for such species. Thisincludes
actions by the Federal Emergency Management Agency, which funds repairsto flood
damaged facilities; the U.S. Department of Housing and Urban Development, which
funds community development block grants that may be applied to the modification of
flood control facilities; and the U.S. Army Corps of Engineers, which permits flood
control facility repairsin waters of the United States under the Section 404 program of the
Clean Water Act. Section 7(c) of the ESA requires that a Biological Assessment be
prepared for construction projectsif any of those species or their critical habitats are
present in the proposed action area of such projects.
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The following seven projects are proposed for construction in the Lower Green River
Biological Assessment:

LOWER GREEN RIVER LEVEE AND REVETMENT REPAIRS

Facility Name Facility Type Location Bank Lineal
(River Mile) Feet
Boeing Levee 17.8 R 130
Desimone Levee 15.4-15.6 R 1,300
Fenster Hybrid 32.0 L 220
Frager Road Revetment 18.5 L 175
Narita Levee 21.2 R 550
Pipeline Hybrid 21.9 R 500
Segale Levee 15.4 L 190
TOTAL LINEAL FEET 3,065

The Lower Green River Biological Assessment was transmitted to the U.S. Army Corps
of Engineers, the federal action agency for these seven proposed projects, in February
2001. Due to the backlog of biological assessments pending review and formal
consultation at the U.S. Army Corps of Engineers, the Lower Green River Biological
Assessment could not be processed in time to construct any of the seven project projects
in 2001. However, the processing of the Lower Green River Biological Assessment was
completed for three of the seven projectsin time for the 2002 construction season.

The monitoring and assessment program is being carried out for two reasons: 1) to further
comply with requirements of local, State and Federal permits, specifically the Washington
State Hydrologic Project Approval; and 2) to comply with provisionsin the Biological
Assessment, as established by the letter of concurrence from the U.S. Army Corps of
Engineers on the approved 404 permit.

The purpose of the monitoring program is to provide baseline and post-construction data
for project performance analysis and fish habitat utilization at project sites so that the
District can continue to adequately provide flood protection and further enhance the
aquatic health of the Green River and its tributaries. Baseline data of the seven proposed
projectsin the Lower Green River Biological Assessment was collected in 2001 and used
in its preparation. Data collected at previously constructed District projects was also used
in the Lower Green River Biological Assessment to assess and demonstrate utilization by
salmonids at these sites. Moreover, the data collected will be used during the future
development of additional Biological Assessments for major maintenance projects in the
lower Green River.

o
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BIOLOGICAL ASSESSMENT & MONITORING PROGRAM EXPENSES

Salaries: $ 26,867
Labor Benefits: $12,686
Labor Overhead: $19,954
Materials and Supplies: $1,032
King County Equipment: $1,048
TOTAL $61,587
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2001 Year-end Fund Balance

As authorized in the District’s 2001 budget and work program, $125,000 of the
undesignated fund balance was programmed for construction of major river facility repair
projects. However, due to permit approval delays that resulted in postponement of the
major river facility repair projects until 2002, the undesignated funds were not used in
2001. Therefore, the 2001 fund balance saw a net increase in the amount of $369,188
comprised of unexpended revenue, interest income and the annual designated fund
balance contribution.

2001 FUND BALANCE ACTIVITY

2000 Year End Fund Balance: $ 751,694
2001 Unexpended Revenue from Administration and River
Repair Projects — Undesignated Fund Balance:

$ 262,204
Annual Contribution to Designated Fund Balance: $50,300
Interest Income-Contribution to Undesignated Fund Balance: $ 56,684
2001 YEAR END FUND BALANCE: $1,120,882
NET INCREASE TO FUND BALANCE $ 369,188

Designated Fund Balance

On July 19, 1993 the King County Council, acting as the Green River Flood Control Zone
District’s Board of Supervisors, passed Resolution No. GR1993-2 to set aside, or
“designate,” an initial amount of $94,230 from the District’s undesignated fund balance
for two specific purposes:

1) future use as local match for federal and state disaster assistance funding and grants
following Presidential-declared flood disaster events; and

2) repair, replacement and upgrades of equipment at the Green River pump stations.

Green River Flood Control Zone District * 2001 Annual Report 22




TGN TR

sy 1wy

*1-&

%
T3 TR

BT

£ Eal
-
o

3

JE;EI'-_

Resolution No. GR1993-2 also established a process whereby $50,300 in District funds
are set aside annually: $11,000 for local flood match and $39,300 for pump station
equipment repair, replacement and upgrades. These designations were consistent with the
recommendation approved by the Green River Basin Executive Committee on November
19, 1992. The designated funds are based on the estimated need for equipment
replacement at the pump plants and estimated local match for obtaining federal/state
disaster funds for river facility repairs.

Local flood match and pump station repair designations to date total $108,607 and
$388,023, respectively, for a combined total of $496,630; the totals include the 2001
contributions. These designations are consistent with the Green River Basin Executive
Committee and Basin Technical Committee recommendationsin 1992.

Below is atable of the designated fund balance activity since itsinception in 1993:

DESIGNATED FUND BALANCE

Year Flood Match | Equipment | Annual Total | Totalto Date
1993 $ 20,607 $ 73,623 $ 94,230 $ 94,230
1994 $ 11,000 $ 39,300 $ 50,300 $ 144,530
1995 $ 11,000 $ 39,300 $ 50,300 $ 194,830
1996 $11,000 $ 39,300 $ 50,300 $ 245,130
1997 $ 11,000 $ 39,300 $ 50,300 $ 295,430
1998 $11,000 $ 39,300 $ 50,300 $ 345,730
1999 $ 11,000 $ 39,300 $ 50,300 $ 396,030
2000 $11,000 $ 39,300 $ 50,300 $ 446,330
2001 $11,000 $ 39,300 $.50,300 $ 496,630

TOTAL $108,607 $388,023 $496,630

Undesignated Fund Balance

Additional District fund balance revenues beyond the $50,300 designated annually are to
be used to supplement Green River maintenance activities. These funds and additional
income such as that from interest, grant revenue or property sales are set aside in the
undesignated fund balance for future District needs. As of December 31, 2001 $624,252
was set aside in the undesignated fund balance.

Because of the outstanding maintenance needs in the District, the undesignated fund
balance — as well as the designated fund balance for local flood match — provide an
extremely important means of supplementing the District’s limited ability to complete
necessary repair projects using only the annual levy revenues. With the decreasein
federal and state funds available for major river repair projects, the fund balance will
enable the District to continue to address a backlog of existing facility damage; seven of
these projects are proposed for construction in the Lower Green River Biological
Assessment. The fund balance also provides additional flexibility to respond to future
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flood events and new programs and requirements imposed upon the District’s work
program, such as the additional requirements imposed as a result of the listing of Puget
Sound chinook and bull trout under the Endangered Species Act and the inflationary costs
on materials and project construction.

Asshown in the table below, the District’s total designated and undesignated fund
balance at the end of 2001 is $1,120,882. As stated above, $496,630 of thistotal has been
designated for local flood match and pump station purposes since 1993. This leavesthe
balance of $624,252 as undesignated fund balance. However, atotal of $575,000 of the
undesignated fund balance was authorized to supplement the 2002 maintenance budget.
Thisiswill leave an estimated balance of $49,252 at the end of the 2002 fiscal year, not
including interest income, grant reimbursements or other sources of revenue that may yet
be received. A more complete discussion of the 2002 budget follows on pages 26 band 27.

2001 FUND BALANCE SUMMARY

Designated Fund Balance as of 12/31/01:

+ Local Flood Match Funds $ 108,607

« Pump Station Equipment Funds $ 388,023
Undesignated Fund Balance as of 12/31/01: $ 624,252
TOTALFUND BALANCEAS OF 12/31/01 $1,120,882

e
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2002 Budget and Goals

ne Green River Flood Control Zone District’s 2002 budget was approved by the
District’s Board of Supervisors on November 19, 2001 by Resolution No. GR 27. The
levy rate for 2002 is 0.4846, or $0.04846 per $1,000 of assessed value; a property
assessed at $200,000 would therefore pay approximately $9.69 per year. Due to recent
statewide tax initiatives and steadily rising assessed values of properties throughout King
County, the levy paid by property ownersin the District has been steadily declining in
recent years. Based on thislevy rate, 2002 collection are expected to total $830,782.

The District’s authorized budget also specifies that up to $575,000 out of the District’'s
undesignated fund balance is allocated to supplement the District’s 2002 budget for major
river facility repair projects, and $50,000 of the District’s designated fund balance is
allocated for potential performance upgrades at the Black River Pump Station. Below isa
summary of the District’stotal revenue in 2002:

2002 REVENUE
Green River Flood Control Zone District Levy: $ 830,782
Undesignated Fund Balance: $ 575,000
Designated Fund Balance: $ 50,000
TOTAL REVENUE $1,455,782

The District’s budget authorized by Resolution No. GR 27 specifies how projected
revenue from the District levy will be disbursed. Consistent with the requirements of
RCW 86.15.140, the District’s budget is categorized as follows:

2002 EXPENDITURES
Administration and Overhead: $299,153
Pump Station Operations and Maintenance: $ 243,537

Designated Fund Balance Reserve Contribution

+ Local Flood Match Funds: $11,000
* Pump Station Repair and Maintenance Funds: $39,300
River Facility Repairs and Annual Maintenance: $ 850,544
Accrual to Undesignated Fund Balance: $12,248
TOTAL EXPENDITURES $ 1,455,782
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Expenditures of $299,153 for administration and overhead include all costs for
management, engineering coordination and implementation of the Green River Flood
Control Zone District work program. The pump station expenditures of $243,537 for
staffing, operating and maintaining the Black River (P-1), Tukwila (P-17) and
Southcenter/Segale pump stations includes $50,000 from the designated fund balance to
perform potential performance upgrades. The annual contribution of $11,000 and
$39,3000 for local flood match and pump station repairs and maintenance, respectively, is
programmed for the District’s designated fund balance. The largest percentage of the
District’s expenditures in the amount of $850,544 will fund the District’s major flood
protection facility repairs, annual maintenance and monitoring programs. Lastly, the
balance of $12,248 from revenues will accrue in the District’s undesignated fund balance
to be used in 2003 for river facility repairs.

ne 2002 goals for the Green River Flood Control Zone District and the Green River
Basin Program include the following:

» Construct high priority river facility repairs and other river repair projects, and continue
the annual routine maintenance program. Continue communication with the
recreational river users on lower Green River projects and programs that may affect
boating.

» Oversee and facilitate the Section 7 Endangered SpeciesAct review of the seven
projects proposed for construction between 2002—-2005 in the Lower Green River
Biological Assessment. Pursue concurrence from the National Marine Fisheries Service
and U.S. Fish and Wildlife Service as needed.

» Administer 2001-2003 Washington State Department of Ecology Flood Control
Assistance Account Program grant funds in the amount of $64,000 that were awarded
for the completion of the Desimone Levee repair project.

* Provide operation and maintenance to the Green River pump stations to King County
standards consistent with the Pump Operations Procedures Plan to ensure optimal
operating conditions. Continue fish migration monitoring at Black River pump station.

» Conduct spring and fall river maintenance assessments and prioritize flood damage
repair projects. Continue to monitor and evaluate river facilities unrepaired following
the November 1995 and February 1996 flood events, including the seven projects
proposed for construction in the Lower Green River Biological Assessment.

 Staff 2002 Flood Patrols and complete River Facility Damage A ssessments as needed
during flood events and other disaster related events. Continue implementation of the
Post-Flood Recovery Plan for the Lower Green River Basin and Lower Green River
Flood Response Manual to enhance flood response and coordination between King
County, the U.S. Army Corps of Engineers, and the Green River cities.

» Work with the U.S. Army Corps of Engineers on operations of Howard Hanson Dam to
coordinate and improve the level of downstream flood protection and limit the impacts
on District maintained flood protection facilities.

 Support the U.S. Army Corps of Engineers’ Green-Duwamish Ecosystem Restoration
Project efforts for proposed project affecting District’s facilities.
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o Complete annual reports for the Tukwila and Horseshoe Bend 205 Projects for the U.S.
Army Corps of Engineers.

 Coordinate District activities with other WRIA 9 committees, projects and programs on
salmon recovery plans and activities in response to the Endangered Species Act.

+ Continue monitoring and assessment program initiated in 2000 to provide greater
baseline and post-construction habitat utilization data at proposed and compl eted
project sites.

+ Coordinate the continuation of arisk-based analyses to more accurately determine
flooding potential in the District as aresult of levee and revetment instability. The next
phase will include collection of channel characterization data and base topographic
maps by the Puget Sound LIDAR Consortium. Grant funds from the Federal
Emergency Management Agency’s Map Modernization Program will be pursued to
complete updated floodplain maps.

o Complete final interlocal agreement through BTC reviews for submittal to respective
city and county councils for action for the continuation of the administration of the
Green River Flood Control Zone District.

 Coordinate ongoing Basin Technical Committee and Basin Executive Committee
meetings.

» Complete the Green River Flood Control Zone District’s 2001 Annua Report.

 Support King County Rivers Section’s on the composition of the updated Flood Hazard
Reduction Plan, implementation of King County’s Community Rating System,
development of a six-year Capital Improvement Plan, and other District projects and
programs as needed.

 Coordinate, author and support local efforts by the cities of Auburn and Renton to
update floodplain mapping for tributaries to the Green River lying within the District.

» Develop aconceptual plan for levee setbacks and riparian corridor restoration
opportunities affecting District-maintained facilities.
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Green River Basin Program
Basin Executive Committee
2001-2002 Roster

The Honorable Pete L ewis, Mayor
City of Auburn

25 West Main Street

Auburn, WA 98001-4998

(253) 931-3000

The Honorable Steven Mullet, Mayor
City of Tukwila

6200 Southcenter Boulevard

Tukwila, WA 98188

(206) 433-1850

The Honorable Julia Patter son,
Councilmember

District #13

King County Council

1200 King County Courthouse
516 Third Avenue

Seattle, WA 98104

(206) 296-1013

The Honorable Ron Sims,
King County Executive

400 King County Courthouse
516 Third Avenue, Room 400
Seattle, WA 98104

(206) 296-4040

The Honorable Jesse Tanner, Mayor
City of Renton

1055 South Grady Way

Renton, WA 98055

(425) 430-6500

The Honor able James White, Mayor
City of Kent

220 Fourth Avenue South

Kent, WA 98032

(253) 856-5700

Green River Basin Program
Basin Technical Committee
2001-2002 Roster

Christine Engler, Director

Tim Carlaw, Storm Drainage Engineer
Duane Huskey, Assistant City Engineer
Public Works Department

City of Auburn

25 West Main Street

Auburn, WA 98001

(253) 931-3010 FAX (253) 931-3053

Don Wickstrom, Director

Bill Wolinski, Environmental
Engineering Supervisor

Mike Mactutis, Environmental Engineer
Public Works Department

City of Kent

220 Fouth Avenue South

Kent, WA 98032

(253) 859-3383 FAX (253) 859-3334

LysHornshy, Utility Systems Director
Ron Straka, Utility Engineering
Supervisor

Public Works Department

City of Renton

1055 South Grady Way

Renton, WA 98055

(425) 430-7332 FAX (425) 430-7241

Jim Morrow, Director

Ryan Larson, Sr. Surface Water Mgmt.
Engineer

Public Works Department

City of Tukwila

6300 Southcenter Boulevard

Tukwila, WA 98188

(206) 433-0179 FAX (206) 431-3665
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Pam Bissonnette, Director

Daryl Grigsby, Manager

Dave Clark, Manager,

Flood Hazard Reduction Services Section
Steve Bleifuhs, Program Coordinator
Andy L evesque, Senior Engineer
King County Department of

Natural Resources and Parks

Water and Land Resources Division
201 South Jackson Street

Seattle, WA 98104-3855

(206) 296-6519 FAX (206) 296-0192

Green River Basin Program
Coordination/Technical Staff
Steve Bleifuhs, Program Coordinator
(206) 296-8011

Andy L evesque, Senior Engineer
(206) 296-8379

King County Department of

Natural Resources and Parks

Water and Land Resources Division
201 South Jackson Street

Seattle, WA 98104-3855

(206) 296-6519

FAX (206) 296-0192

Other Parties

Pedro Ramos, District Conservationist
Renton District Office

Natural Resources Conservation Service
935 Powell Avenue Southwest

Renton, WA 98055-2908

(206) 764-3325

FAX (206) 764-6677

Noel Gilbrough, Project Engineer (206)
764-3652

Mr. Pat Cagney, Study Manager/Biologist
(206) 764-6577

Engineering Planning Branch

Sesattle District Office

U.S. Army Corps of Engineers

P.O. Box C-3755

Seattle, WA 98124-2255

(206) 764-3604

FAX (206) 764-6676

Annual Report Production
Steve Bleifuhs, Program Coordinator
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Megann Devine, Graphic Designer
Wendy Gable Collins, Cartographer
King County Department of

Natural Resources and Parks

Water and Land Resources Division
201 South Jackson Street

Seattle, WA 98104-3855

(206) 296-6519

FAX (206) 296-0192
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